.. Start Finish Jan '04 Feb '04 Mar ‘04 Apr '04 May '04 Jun ‘04
Activity Name | 10 | Date 2zL 4111825 1] 8 [15]22 I29 14 | 21 2L 1118 25I 9 |16 | 23 lao 6 113 [ 20
Remove CPU from 1/5/04 1/5/04 o
storage ring and
bring to MM1.
Disconnect CPU 1/5/04 1/6/04 kx>
power supply )
Install CPU PS in 117104 1/9/04 o
MM1
Flush and dry CPU 1/6/04 1/6/04 &
water lines
Remove corrector 17104 1/7/04 o
coils
Remove top jaw 1/8/04 1/8/04 &
Remove bottom jaw | 1/9/04 1/9/04 Ko
Disconnect top jaw 1/12/04 | 117/04 o
water lines
Remove steel poles | 1/19/04 | 1/20/04 >
from top jaw
Install Vanadium / 1/21/04 | 1/23/04
Permendur poles to S
top jaw
Reconnect top jaw 1/26/04 | 2/2/04 s
water lines
Disconnect bottom 2/3/04 2/9/04 o
jaw water lines
Remove steel poles | 2/10/04 | 2/11/04 &>
from bottom jaw
Install Vanadium / 2/12/04 | 2/16/04
Permendur poles to RO
bottom jaw
Reconnect bottom 2/17/04 | 2/23/04 e
jaw water lines
Install top and 2/24/04 | 2/26/04 50
bottom jaws
28| 4 |11 /18|25 | 1 | 8 |15(22 |29 | 7 |14 |21 |28 11 118 | 25 9 |16 23|30 | 6 {1320




o Start | Finish } Jan '04 Feb '04 Mar '04 | Apr '04 | May '04 | Jun '04

ActivityName | e | Date |28 11118 | 25 8 [15]22 | 29 14 [ 21 | 28 1118 | 25 9 [16 2330 6 |13 | 20
Rgconnect corrector | 2/27/04 | 3/1/04 oo
coils
Install CPU on 3/2/04 | 3/2/04
bench
Connect CPU to 3/3/04 3/3/04 &
power supply and
water
Magnetic 3/4/04 | 4/2/04 o
Measurement
Remove CPU from 4/5/04 4/7/04
bench and install in
storage ring
Remove CPU power | 4/5/04 4/9/04
supply from bench
and install in
mezzanine

28 11118 | 25 8 15|22 |29 14 | 21 | 28 1118 | 25 9 |16 |23 /30| 6 |13 |20




