Machine Studies
Schedule for Run(02-4, 2007

June 18th 0800 - June 20th 0800

Time Descriptions Studiers SR Status
Monday, 6/18/07
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-1600 LCLS studies Lill, Pasky, No Injection
Sereno, Erwin
0810-1000 |Investigate S40 Cav2 Tuner RF Fingers |RF Group No impact
DS Thermocouple readbacks
0900-1200 |Investigate S6A:P1, STB:P1 (parasitic) | Sun, Singh Stored Beam
1300-1500 |Replace/repair S37 RF Cavities Blower |Morrison Access Zone F
1300-1400 |Investigate S40 Cav2 Tuner RF Fingers |RF Group Access Zone F
DS Thermocouple in tunnel
1600-2000 |Set-up hybrid Emery, Sajaev |Stored beam &
Inj.
2000-2400 |Test deflecting cavity lattice Emery, Sajaev |Stored beam &
Inj.
Tuesday, 6/19/07
0000-0300 Coherent damping studies Emery, Stored beam &
Harkay inj.
0300-0500 |Test S35 pinger module (single bunch) | Harkay, Stored beam &
Lenkszus inj.
0500-0700 | RMS calculation test Singh, Stored beam &
Lenkszus, inj.
Shang
0700-0900 |Investigate S6A:P1, STB:P1 (parasitic) | Sun, Singh Stored beam
0700-1100 LCLS studies Lill, Pasky, No Injection
Sereno, Erwin
0900-1100 |Operational test of process water pump |Ferry No beam
switchover, high pressure safety switch
and frequency drive (S3&4 P.S. off)
0900-1100 Investigate S:1K1 setpoint problems Fors No Beam




0900-1000 |Switch from RF-3 to RF-2 Horan No Beam

0900-1100 | Troubleshoot B3C1V Deriy No Injection

0900-1100 |CMPSI fiber output testing Pietryla No Beam

1100-1200 |Reboot ioclid6 Varotto Limited injection

1000-1100 |Replace S6A:P1 Bergoz module Sun No Beam

1000-1100 |Reboot ctlapps3l Smith,Sheehan Stored beam &
Injection

1000-1100 |Test flag/MPS script Stevens No Beam

1100-1200 |BPLD validations (5-ID, 7-ID) Bui Stored beam &
inj.

1200-1300 |Investigate L2 phase changes Grelick Ocec. Inj.

1200-1300 |Shielding verification 14-ID-B (50 mA) | Chaffee Stored beam

1200-1300 Shielding verification 11-ID (will need Chaffee Stored beam

steering)

1300-1600 | BPM database for hybrid fill (Top-up) |Singh Stored beam &
Top-up

1600-2000 Tune scan Sajaev, Emery Stored beam &
inj.

2000-2400 |Current scan for RHB lattice Sajaev Stored beam &
inj.

Wednesday, 6/20/07
0000-0630 | OPEN
0630-0800 |Prepare for User beam OPS Stored Beam &

Injection




