
Machine Studies 
Draft Schedule for Run01-5, 2008

February 26th 0800 - February 27th 0800

Time Descriptions Studiers SR Status

Tuesday, 2/26/08
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-0930 Reboot iocsrtune Stevens No Top up

0900-930 Upgrade PAR bunch cleaning drive box Yao No Injection

0900-1000 Multipactor studies (except L5) Cours No Injection

0900-1000 L5 water skid repairs Wright No Injection

0900-1100 Verify communication cables in SR PS group No beam

0900-1100 Swap out Maxwell PS for SR:IK1 & 
B:IK

Puttkammer No Beam

0900-1200 Install cherenkov detectors Yang No Beam

0930-1030 Replace linear encoder at 21ID Merritt Access Zone C

0930-1030 Verify ventilation Jones, CF Access Booster

0930-1130 Inspect/repair B4C9FL2 Gold Access Booster

0930-1130 Inspect/repair B:IK Hillman Access Booster

1100-1300 Check RF cavity tuning /check shielding RF group No Beam 1100-
1200. Beam (but 
possible beam 
loss) 1200-1300

1200-1300 Check effect of removing bunch cleaning 
box on bunch purity

Yao Stored beam

1300-1400 Switch to Booster 132 nm lattice and 
check injection efficiency

Sereno Stored beam & 
injection

1400-1500 Switch PAR harmonic RF tube #2 and 
tune up beam to run for study period

Yao Stored beam & 
occ. Inj.

1500-1700 P0 feedback front-end checkout Yao Stored beam & 
occasional Inj.



1500-1700 PEM testing Decker/Shang Stored beam & 
Occ. Inj.

1700-2100 Orbit Recovery (24 bunch top-up, then 
324 occ. Inj.)

Decker/Sajaev/
Emery

Stored beam & 
Injction

2100-2400 Continue RHB Setup Sajaev Stored beam & 
inj.

Wednesday, 2/27/08
0000-0100 Continue RHB Setup Sajaev Stored beam & 

inj.

0100-0400 CPU corrections AC&DC mode Emery/Xiao Stored beam

0400-0600 Correlation of SR beam loss monitor 
signals with bunch injection efficiency

Emery/Dooling Stored beam & 
inj.

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


