
Machine Studies 
Schedule for Run02-8, 2008

August 13th 0000 – August 14th 0000

Time Descriptions Studiers SR Status

 Wednesday, 8/13/08   

0000-0010 Collect XBPM orbit data OPS Stored Beam & 
Injection

0010-0400 CPU studies. Emery Xiao Stored Beam & 
Injection

0400-0800 Reference lattice. Emery Sajaev Stored Beam & 
Injection

0800-1000 PAR operator console test Karl No Injection

0830-0900 Remove low pass filters in S40 Horan Access Zone F

0830-0930 Install LCLS BPM prototype shield Yang Access Zone B

0930-1000 Recover SR systems Ops  

0800-1000 MCR ACIS rack electrical work Gibson No Impact

0800-0930 Replace Cherenkov detectors S15,16, 33-
40

Brill No Beam

1000-1400 HOM coupler heating studies. Harkay Stored Beam & 
Injection

1200-1400 Linac PEM testing (parallel to coupler 
studies).

Sereno Limited injection

1400-1600 Loss monitor studies Dooling Stored Beam & 



Injection

1600-1700 LIBERA bpm test Sajaev Xu Stored Beam & 
Injection

1700-2200 P0 feedback studies. Yao Stored Beam & 
Injection

2200-2400 OPEN   


