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PSS Validation Schedule 
 

 

Stations BL Shutters 
/ Stops 

Planned 
Validation 

Dates 
Validators Days to 

Complete 
Beam 
Line 

Exist New Exist New 

Maintenance Tasks, 
Details, Comments, etc. Last Val. 

July 19 & 20   32ID A/B  P4B   7/14/03 
August 3 & 4   10BM A     7/28/03 

August 30 & 31 
 

 2ID A, B, E-D  
P9B, 
P9D, 
P9E 

  9/22/03 

August 30 & 31 
 

 4ID A-B-D  
P4B, 
P4D, 
P9C 

 
 9/29/03 

August 30 & 31 
 

 5BM A/B-C-D  
P8B, 
S2C, 
S2D 

 
 

9/03/03 

September 7 & 8 
 

 6ID A/A-ext., 
B-C-D  P5B, 

P8D   09/03/03 

September 7 & 8 
 

 8ID A-D/E-I  
P9D, 
P8E, 
P9I  

 
 

9/08/03 

September 9 & 10   10ID A-B  P5B   8/27/03 

September 13 & 14 
 

 12ID A-B-C-D  
P4B, 
MBSC, 
MBSD  

 
 9/15/03 

September 13 & 14 
 

2 34ID A-B/C-D/E  
P9C, 
P9/S3E 
 

 
 

9/15/03 

September 16 & 17 
 

2 35BM A/C  A/C 
Dual FE 

  9/22/03 

September 16 & 17  1 35ID A     9/22/03 
Fall 04  2 6BM A-B     11/17/03 
Fall 04  3 24ID A-C     11/19/03 
Dec/Jan Shutdown   8BM A-B  P7B   09/26/01 

Dec/Jan Shutdown 

 

3 9ID 

A, 
B/B-SOE, 
C/C-SOE1/ 
C-SOE2 

 P9B/C  

 

01/14/03 

Dec/Jan Shutdown 
 

2 11ID A-B-C-D  
P8B, 
P8C, 
P8D 

  
01/06/04 
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Stations BL Shutters 
/ Stops 

Planned 
Validation 

Dates 
Validators Days to 

Complete 
Beam 
Line 

Exist New Exist New 

Maintenance Tasks, 
Details, Comments, etc. Last Val. 

Dec/Jan Shutdown 
 

2 13BM A-B-C-D  SH1-C, 
SH2D 

  05/21/03 

Dec/Jan Shutdown 
 

2 14BM A-B-C-D  SH1D, 
SH2C 

  01/06/03 

Dec/Jan Shutdown 
 

3 16ID 
A-B-C-D-E 

 
SH3C, 
SH3D, 
MBSE 

  
04/02/03 

Dec/Jan Shutdown   17BM A-B  P6B   01/27/04 
Dec/Jan Shutdown  2 19BM A-C/D  P8D   01/02/03 
Dec/Jan Shutdown  2 19ID A-C/D  P8D   01/07/03 
Dec/Jan Shutdown  2 20BM A-B  P6B   07/30/03 
Dec/Jan Shutdown  2 22ID A-C/D  P8D   01/02/03 
Dec/Jan Shutdown  2 31ID A-C/D  P4D   01/02/03 

 
 

2 1BM A/B-C  P6B, 
P7C   04/22/04 

 
 

2 1ID A/B-C, 
NID-X  

P4B, 
P5C, 
P8X 

 
 

04/22/04 

 
 

2 3ID A/B-C-D  
P5B, 
P8C, 
P8D 

 
 

04/23/04 

 
 

2 5ID A-B-C-D  
P5B, 
MBSC, 
MBSD 

 
 

04/27/04 

 
 

2 7ID A/B-C-D  
P4B, 
P5C, 
MBSD 

 
 

04/30/04 

  2 14ID A-B  P5B   06/08/04 
  2 13ID A-B-C-D  MBSD   04/28/04 

 
 

3 15ID A-B-C-D  
P4B, 
MBSC, 
MBSD 

 
 

04/30/04 

 
 

2 20ID A-B-C  P5B, 
MBSC   05/04/04 

 
 

2 16BM A-B-C/D  
S3B, 
S3C, 
S3D 

 
 

05/06/04 

  2 17ID A-B  P5B   05/06/04 
  2 18ID A-C-D  P8D   05/06/04 
  2 12BM A-B  P6B   05/10/04 
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Stations BL Shutters 
/ Stops 

Planned 
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  2 22BM A-C/D  P8D   05/11/04 

 
 

2 33ID A-C-D-E  P5D, 
MBSE   05/13/04 

 
 

2 33BM A/B-C  P7B, 
MBSC   05/13/04 

  2 2BM A-B  P6B   05/20/04 
   9BM A B-C  P8B   05/17/04 
   ~21ID      N/A 
   31BM      N/A 

 

 

 7BM A-B    

• Out of service. User needs 
to sign the Req. doc. 

• Replace bad FE >60PSI 
switch 

• Replace the relays driving 
the strobes with silver 
plated contact relays and 
mark 

• Install a diode across the 
relay coil driven by the 
above sw. 

• Set DCM baud rate to 
115.2KB 

12/8/97 

 
 
 

Notes: 1. System requirements must be distributed no later than four months prior to the scheduled system validation.  
   This is only needed when the configuration of a BL is changing 
 

2. An updated version of the User Requirements document and the I/O lists must be available not later than three months prior to the 
start date for system validation.  

  This is only needed when the configuration of a BL is changing 
 
2. Functional validation procedure must be available for review not later than five working days prior to the start date for system 

validation. 
 

2. The I/O Validation Procedures are due two working days prior to the scheduled start date for system validation. 
 


