STATUS OF MILESTONE MAKER

AS OF April 27th, 2000

As of April 27th, 2000 the following objects exist for the milestone maker application. Everything has been promoted to production.

Miles_email.sqr 

:
SQR report that handles sending 14-day advance notice emails as

well as overdue email notices.

Miles_scheduler.sqr  
:
SQR report that reschedules compliant milestones  as well as identify

overdue milestones.

Run_miles_scheduler
:
C-Shell script to be run in nightly.  It calls miles_scheduler.sqr and then

miles_email.sqr

Database packages 
: 
miles0001, miles0001a, and miles0003.

As of April 27th 2000, following items have been completed :

1. Testing of add new record, query screen and update a record.

2. Sending of a email interactively when a new record is submitted has been tested.

3. The two aforementioned SQR routines have been tested individually.

4. The C-Shell script has been tested successfully.  

5. The existing error messages and validations have been modified for milestone maker.

As of April 27th 2000, following tasks are outstanding :

1. User testing needs to take place. During this process the nightly batch scheduler will be disabled.

2. User needs to review the existing messages and validations and provide input.  Do they need more, rephrase and existing one etc. 

3. Once the user testing is done, the use will input back dated milestones. 

· During this process we may decide to disable the emails sent when a new milestone is added.

· During this process the nightly batch scheduler will be disabled.

4.     Once the back dated milestones are put in the nightly batch scheduler will be enabled.
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