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08:00 23-Jan-02 16:00 25-Jan-02 Beamline commissioning and optics F. DeCarlo SRI-244 7 7

16:00 25-Jan-02 08:00 04-Feb-02 Ultradeep X-ray Lithography N. Moldovan SRI-262 28 28 requested 75 shifts

08:00 06-Feb-02 08:00 10-Feb-02 Development of x-ray microtomography F. DeCarlo SRI-270 6 6 Francesco called in sick 

08:00 08-Feb-02 08:00 10-Feb-02 Development of x-ray microtomography F. DeCarlo SRI-270 6 6

08:00 10-Feb-02 23:59 11-Feb-02 Study of Fossilized Animal Embryos B .Lai SRI-246 5 5 Barry notify on Fri, 08 Feb 2002 users will not fly in

16:00 12-Feb-02 16:00 14-Feb-02 MicroTC of Calcium containing structures S. Stock II-712 6 6 The times that are impossible are Feb.20-24 

and March 23-31…

16:00 14-Feb-02 16:00 15-Feb-02 X-ray Tomography Studies of the Silicon 

Nitride

J. Ilavsky II-648 3 3 1 day only NO February 16 - 22 (TMS 

meeting) February 27 - March 21

16:00 15-Feb-02 08:00 18-Feb-02 Microtomography of dinosaur shells and 

bones

S. Pratt, F. DeCarlo II-519 8 8 I will be gone February 1-10. Better after 14th

08:00 20-Feb-02 08:00 24-Feb-02 Phase contrast imaging of defects in Zhengwei Hu SRI-274 12 12

08:00 24-Feb-02 08:00 01-Mar-02 Microstructures of oxides formed on A. Motta, et al. II-350 13 13 requested 75 shifts

08:00 01-Mar-02 08:00 18-Mar-02 Ultradeep X-ray Lithography N. Moldovan SRI-262 44 44

08:00 20-Mar-02 08:00 26-Mar-02 X-ray Evaluation on combinatorial Y. Chu SRI-243 18 18

16:00 26-Mar-02 08:00 29-Mar-02 Development of x-ray microtomography F. DeCarlo SRI-270

8

8

08:00 29-Mar-02 08:00 01-Apr-02 Tomography of the complex 

microstructures of EBPVD and TS 

manufactured ceramic deposits

J. Ilavsky, A. Kulkarni (SUNY), F. DeCarlo II-638 9 9 1 day only NO February 16 - 22 (TMS 

meeting) February 27 - March 21

08:00 03-Apr-02 08:00 05-Apr-02 Development of 3D Reconstructive 

Diffraction

Y. Chu SRI-242 0 0 I would like to have the testing before and 

this toward the end of the quarter

08:00 03-Apr-02 16:00 06-Apr-02 Development of 3D Reconstructive 

Diffraction

Y. Chu SRI-242 10 10

12:00 06-Apr-02 16:00 11-Apr-02 Fabrication of 3-D microstructures using M. Ghantasala, E. Harvey, D. Mancini 99-0630 ASRP- 0 0

16:00 06-Apr-02 16:00 08-Apr-02 Fabrication of 3-D microstructures using M. Ghantasala, E. Harvey, D. Mancini 99-0630 ASRP- 6 6

16:00 11-Apr-02 08:00 15-Apr-02 LIGA for lobster A. Peele, T. Irving, D. Mancini, M. Moldovan, 99-0631 ASRP- 0 0 later in the run

16:00 08-Apr-02 08:00 15-Apr-02 Ultradeep X-ray Lithography N. Moldovan SRI-262 18 18

08:00 17-Apr-02 08:00 20-Apr-02 X-ray induced polymerization G. Caneba, V. Tirumala, M. Moldovan, D. 

Mancini

SRI-201 9 9

08:00 20-Apr-02 08:00 23-Apr-02 Ultradeep X-ray Lithography N. Moldovan SRI-262 9 9

16:00 23-Apr-02 08:00 26-Apr-02 X-RAY EVALUATION ON 

COMBINATORIAL   MATERIALS

Y. Chu SRI-243 8 0 8 Pending II approval (II-773)

08:00 26-Apr-02 16:00 26-Apr-02 Development of x-ray microtomography F. DeCarlo SRI-270

1

1

16:00 26-Apr-02 23:59 28-Apr-02 THE CHARACTERIZATION OF 

MULITLAYER COATED X-RAY OPTICS

M. Ulmer

II-773 7

7

JAN-MAR 2002 Ext Users

commissioning 3.04% 0

tomography 17.83% 4 2.90%

lithography 49.57% 2 43.04%

diffraction 24.35% 2 182 0 7 0 6 0 46 241 241

other 5.22% 1

100.00 % 75.52 0.00 2.90 0.00 2.49 0.00 19.09

Total shifts 

allocated

Total shifts 

available
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