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2.	  	  	  Upcoming	  reviews	  	  

3.	  	  	  Preliminary	  Design	  Report	  schedule	  	  
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1. Hiring Update 
 • 	  Project	  Manager: 	   	   	  Jim	  Kerby	  (May	  14,	  2012)	  
• 	  Deputy	  Project	  Manager	  and	  Associate	  Project	  Manager	  for	  

Integra9on: 	   	   	   	   	  Tom	  Fornek	  

• 	  Deputy	  Associate	  Project	  Manager	  for	  Accelerator	  (May	  14,	  2012)	  

	   	   	   	   	   	   	   	   	  Tom	  Mann	  

•	  	  	  Document	  Prepara9on: 	   	  Elizabeth	  Freer	  

• 	  Quality	  Assurance:	   	   	   	  Mike	  Skonicki	  
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2. Upcoming Reviews 

•	  	  	  Status	  Review	  by	  Lehman:	   	   	  June	  13,	  2012	  

	  -‐	  Assess	  readiness	  for	  CD-‐2	  

•	  	  	  Director’s	  review:	   	   	   	   	   	  September	  11-‐13,	  2012	  	  

•	  	  	  CD-‐2	  Lehman	  review:	  	   	   	   	  December	  4-‐6,	  2012	  
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Upcoming Technical Reviews 
	  Accelerator	  

	   	  -‐	  Machine	  Advisory	  Commi^ee: 	  	   	   	  May	  1-‐2	  

	   	  -‐	  SPX: 	   	   	   	   	   	   	   	   	   	  August	  15-‐16	  

	  Beamlines	  

	   	  -‐	  Diffrac9on: 	   	   	   	   	   	   	   	  August	  14-‐16	  
	   	  -‐	  Imaging: 	   	   	   	   	   	   	   	   	  July	  17-‐18	  
	   	  -‐	  Spectroscopy: 	   	   	   	   	   	   	  July	  19-‐20	  
	   	  -‐	  Ultrafast:	   	   	   	   	   	   	   	   	  August	  7-‐	  8	  

	  
	  Front	  Ends	  and	  Enabling	  Technologies	  
	   	  -‐	  Standard	  components	  and	  FE: 	   	   	  July	  24	  
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Status Review Agenda 
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3. Required Documents for CD-2 Project Baseline 
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•	  	  	  Project	  Implementa9on	  Plan	  (PIP)	  
•	  	  	  Project	  Execu9on	  Plan	  (PEP)	  	  
•	  	  	  Quality	  Assurance	  Plan	  
•	  	  	  Hazard	  Analysis	  Plan	  
•	  	  	  Preliminary	  Design	  Report	  (7	  Chapters	  and	  ~	  700	  pages)	  
•	  	  	  Configura9on	  Management	  Plan	  	  	  	  
•	  	  	  Risk	  Management	  Plan	  
•	  	  	  Acquisi9on	  Strategy	  
•	  	  	  Integrated	  Safety	  Management	  Plan	  
•	  	  	  Value	  Management	  Plan	  
•	  	  	  Security	  and	  Vulnerability	  Assessment	  Report	  
•	  	  	  Requirements	  Management	  Plan	  
•	  	  	  Na9onal	  Environmental	  Policy	  Act	  (NEPA)	  Documenta9on	  
•	  …….	  
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Preliminary Design Report Outline 
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4.	  Roadmap	  Scenarios:	  Follow	  Up	  Mee9ngs	  and	  
Feedback	  

•  Mee9ng	  with	  SBC-‐CAT	  and	  BIO-‐CAT	  Directors:	  March	  15	  

	  -‐	  Both	  favor	  leaving	  BIO	  in	  sector	  18	  and	  SBC	  in	  sector	  19	  

•	  	  	  SAC	  Mee9ng:	  March	  20-‐21	  

•	  	  	  Mark	  Schlossman	  and	  Kent	  Blaise	  (LSS):	  April	  9	  

•	  	  	  Microscopy	  Group:	  April	  11	  

•	  	  	  Steve	  Wang	  (TXM):	  April	  19	  

•	  	  	  Jonathan	  Lang	  and	  Doug	  Robinson	  (MD):	  April	  19	  

•	  	  	  Barry	  Lai	  and	  Stefan	  Vogt	  (ISN,	  XSD	  mFluor):	  April	  19	  

•	  	  	  Stakeholders	  Commi^ee:	  April	  23	  

•	  	  	  Alan	  Goldman:	  April	  27	  
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Revised	  Scenarios	  Summary	  
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NB:	  	  It	  is	  	  
desirable	  for	  HSI	  
to	  move	  
from	  32-‐ID	  
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5. Budget and Effort 
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FY-‐10	   FY-‐11	   FY-‐12	   FY-‐13	   FY-‐14	   FY-‐15	   FY-‐16	   FY-‐17	   FY-‐18	   Total	  

$1M	   $7.5M	   $20M	   $20M	   $38M	   $69.5M	   $103M	   $99M	   $33M	   $391M	  
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Budget and Effort: Example	  
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Summary	  
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•	  	  	  Project	  Team	  adequately	  staffed	  
	  -‐	  Excellent	  mix	  of	  talents	  
	  -‐	  Looking	  for	  a	  Finance	  person	  

•	  	  	  Busily	  preparing	  for	  upcoming	  reviews	  
	  -‐	  Status	  Review:	  June	  13	  
	  -‐	  Director’s	  Review:	  September	  11-‐13	  
	  -‐	  CD-‐2	  review:	  December	  4-‐6	  

•	  	  	  Roadmap	  scenarios	  converged	  
•	  	  	  Project	  is	  picking	  up	  steam	  


