
7ID Schedule, Run 2008-02
 

June July Aug
1 1 1
2 2 2 1
3 3 3 1
4 4 4 1 →
5 5 5 1 →
6 6 6 1
7 7 PUP 63 7
8 8 8 *
9 9 9

10 10 comm. 10
11 11 11
12 12 12
13 13 13
14 14 14
15 15  15
16 16 4 comm. 16
17 17 comm. → 17
18 18 18
19 19 4 19
20 20 4 → 20
21 21 4 → 21
22 22 4 22
23 23 4 → 23
24 24 24
25 comm. 25 4 → 25
26 26 26
27 27 4 27
28 28 4 28
29 29 29
30 30 1 → 30

31 1 31

10 Machine Studies Weekends
20 Maintenance Lab Holidays
30 Shifts set aside for Studies/

1 Hybrid Fill - (singlet) Machine Intervention as Needed
4 324 Singlets - Non Top-Up

 User Operation in standard lattice
 User Operation in Reduced Horizontal Beam

     Lattice (RHB)
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