EFOG TURNOVER                 Date 12/20/2021    

Present: Nena, Liz, Bruno, Katy, Matt, Wendy, Ashley, Clay, Bruce
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Vacation/DORs: 
Steve-12/20, 12/21, 12/22, 12/23
John-12/23, 1/04, 1/05, 1/06, 1/07
Shane-12/20, 12/23
Matt-1/04, 1/05, 1/06, 1/07
Wendy-1/04, 1/05, 1/06, 1/07
Clay-12/23
Ashley-12/23

Work going on this Week:
· 25ID- No resurvey this week.
· LBB-Demo work in Sector 20 and 21 labs starting 12/21 and continuing through January. If issues arise, please contact Matt or Ashley. 
· 437 buildout-

User Run ends Tuesday 12/21 8am (Bruno FC1/Katy FC2 Monday to Thursday)
· Globals - Matt
· APS disables – Wendy/Katy (A stations); everyone else – remaining hutches by the end of Tuesday
· CCWPs
· ESAFs – John to deactivate ESAFs on the floor; Liz to deactivate lab ESAFs
· FC shift phones during holiday break – Bruno and Steve will switch phones on Monday 12/27; Keep FC2 charged in Ashley’s office

Post Run Checklist: https://anl.box.com/s/vh14vyyld8j3rbwphfsa8f34vbcarhah

DEC/JAN Shutdown

· Dec/Jan Shutdown folder created in box: https://anl.app.box.com/folder/151223834650
· WR/CCWP spreadsheet:  https://anl.box.com/s/qw4iz4i4zb89uv4iuxb6rrkilbf5j46i

Shutdown Planning Meeting: 

· Tunnels are scheduled to open December 22nd and close January 19th.
· FEEPS upgrades will continue on the ID lines at sectors 22, 23, 24, and 31. 32ID and 33ID have been deferred.
· FERDP Wiring verification Sectors 1-15
· Remove existing FERDP at Sector 14 and replace with new
· SI to remove gate switch in Sector 23-IDD
· Calibrate Yokogawa Sectors 1-8
· Validate Yokogawa Sectors 25-35
· Citronox 3ID FM3 and 6-ID FM2
· AES-SI to remove and replace with new the 14ID BLEPS. 6ID BLEPS work is deferred.
· AES-SI to verify and label PSS cabling in 19ID, 20ID, 33ID, and 34ID
· AES-SI to replace FE shutter limit switches to new design, and replace safety shutter switch actuation brackets at 1BM, 5BM, 6BM, and 7BM 
· Low Temperature Hot Water system work is likely in the EAA. No dates set.
· Switchgear X-3 will undergo maintenance on 1/8/2022 (433 area with storage ring overlap on sector 13).
· 2BM will move their mono slits down 12mm in the upstream end of B station
· AES-VAC will perform a bakeout of the 5ID FE: removal of water and SI components
· In sector 16, air handling unit FCU-5110 will get a controller upgrade and new temperature sensors. Scheduled for 12/22
· The 1ID-E ladder will be replaced with a stair beginning 1/10/22
· LNDS Module C work will continue through, with short-duration (a few hours) GN2 LOTO will start Wednesday the 22nd at 8am. Only affects the dry lines. Affected areas: 31ID-E, 32ID, 33ID-D, 438 D020 and D030,
· 35ID-C/D, 438 F012. Short term LOTO of the fill station at Column 129, time also TBD. LOTO of TERP-M1-436, time TBD.

Round Table Discussion

· Grouting in 6-ID extension starting on Wednesday, December 22
· Refer to CCWP spreadsheet in Box
	
	
	



