08/31/2020 – EFOG Meeting
	Present: Clay, Ashley, Liz, Steve, Bruce, Shane, John

Clay
· The Lab and APS are not moving into Limited Ops + any time soon; same mode of operation as 2020-2 run: beamline staff to stagger their shifts, no ANL users from other divisions allowed at the APS; no complex experimental work
· Tunnels close Thursday 9/3
· SR walkthrough on Thursday 9/3 at 9am;  Patti and Shane on deck for this
· Mike Henry will give us a schedule for the FE surveys once he hears from the MCR
· FE work will stop where scheduled
· Patti had a question about a mask at 31-ID regarding if the replacement is a one for one replacement; if not one for one replacement a design review is required
· Investigation is currently underway regarding this issue
· We have 1 Floor Coordinator interview this week; Ryan Buchanan Wednesday 9/2 at 9am
· Nena to schedule meeting with group on Friday 9/4 to discuss all FC Interviewees
· CCCLs in Clay’s area will be completed later this week
· QEW walkthroughs in Clay’s area are done
· The group discussed covering Wendy’s shift work for September/October.  There were some questions about the 2020-3 schedule and whether a floater was needed during 2020-3 since the APS is not moving to Limited Ops +.  Suggested that maybe the floater fill in for Wendy’s spots.  Clay will take Wendy’s on-call the weekend of Sept 19 and 20.  Clay to email Nena about the schedule discussion.
Shane
· 25-ID: all work complete and all components installed
· Hard stops installed on shutters
· Per Clay these need to be tagged as well, temporary tags are in Clay and Wendy’s offices
· Wednesday 9/2 Shane to touch base with Clay regarding QEW walkthroughs in Shane’s area
· Ashley completed Sector 26 and 27 CCCLs today
· Shane will work on CCCLs in his area starting Wednesday 9/2
John
· CCCLs in his area will be done today
· Clay completed QEW walkthroughs in John’s area
Steve
· CCCLs in Steve’s are 50% done
· Will work with Clay Thursday 9/3 and Friday 9/4 to complete QEW walkthroughs
· 30-ID Cryo Platform is installed; this CCWP will be taken down now
· Waiting for the installation of the cryo hoses
· Once hoses arrive on-site, a new CCWP will be generated and posted
Ashley
· CCCLs in Ashley’s area are done
· Clay has completed QEW walkthroughs in Ashley’s area
· Posting of CCCLs will be handled like they were during the June mini shutdown
· Ashley to touch base with Nena about this and if electronic signatures are ok
· [bookmark: _GoBack]Ken Belcher sent an email to Clay and Ashley regarding the PSS validations at 20-BM.  Previously there were some stray voltages at the FERDP.  The cause of this was determined to be the installation of some extra cables.  The cables have now been removed.  This was a breach of RSS policy because a CCWP was not submitted for the installation of the extra cables.  EFOG will possibly have to train other groups (MOM, etc.) on RSS policy.
· The 18 BLEPS work is still on-going.  This is not RSS work.  However, the FERDP work was RSS work and cannot be closed out until the BLEPS work is completed.
· LTHW work for the LBB is going well.  Should wrap up on Tuesday, 9/1.
· The 21 and 22 welding work at the control stations should start soon.
· Wasps are everywhere especially in gas cylinder caps.
· Bruce mentioned that a long time ago there was a discussion with Paul/Elroy about mesh covers for these caps.  Could be worthwhile to investigate the outcome of this discussion.
· There was a small electrical incident last Thursday at Sector 18.  A ground pin from a power cable got stuck in the electrical outlet.  Kevin Rader was called and came to the APS.  The outlet was swapped out.  A replacement cord was put in place.  The failure of the ground pin was possibly due to mechanical wear.
Liz
· TYSSR for MR-CAT (10) Friday, September 11 at 1pm
· TYSSR for Bio-CAT (18) Friday, September 25 at 2pm
· Working on project with Bruce; still working on 2020-1
· Ashley discovered that the SI group still owns the RSS Interface Documents in ICMS so EFOG cannot check out the documents in order to make edits.  Nena emailed ICMS content manager to request that EFOG take ownership of these documents.
· All beamlines will be sent a reminder email next week to submit commissioning ESAFs for 2020-3
· Starting on Wednesday, September 2 Liz will work with Bruno to complete QEW walkthroughs and CCCLs in Bruno’s area
Bruce
· Trying to get a date from Arvind as to when ESAF updates work will begin again
· Is on the last batch of the 2019-2 pictures
· Will start on 2018 runs and put all that information into a table and will leave the pictures until later when we can gain access to those files
