

57 MHZ RFQ Meeting Notes 10-7-04

Subject: DRAWING STATUS

Date: 10/7/04

Attendees: SUSHIL PETER AL FRANK BRIAN

Action Items:

- GENERAL
  - RFP DRAFT REQUEST
  - 
  -
- MANUFACTURING
  - 2 VANES BRAZED WELL WITH NEW WIRE GROOVE
  - TESTED AND SEALED
  - RETEST AT 250 PSI HOLD FOR 1 HOUR
  - REPAIRING OF THE TWO VANES IN PROGRESS
  - FINAL MACHINING QUOTES OUT BACK NEXT WEEK
  -
- DRAWING
  - DRIVING LOOP
    - TITANIUM COAT THE INSIDE OF THE CERAMIC
    -
  - LIFTING FIXTURE CERTIFICATION WILL BE DONE ON MONDAY
  - 
  - 
  - 
  -