

57 MHZ RFQ Meeting Notes

Subject: Project Status

Date: 2/10/05

Attendees: FRANK PETER AL SUSHIL BRIAN

Action Items:

- TRANSFORMER ISSUES
 - 10K SERVICE REQUEST WILL BE APPROVED FOR DESIGN TIME PUT ONE THROUGH TODAY
 - GUARD INSULATORS TO KEEP FROM CRACKING THE LEADS
 - MOVE TWICE TO LOCATE FOR WELDER THEN TO DYNAMATRON AREA
 - MOUNTS TO FLOOR DIRECTLY FOR GROUNDING PURPOSES
 - INCORPORATE INTO FARADAY CAGE AND LOCATE IN AREA
 - 2500 REQUEST FOR FRANK AND RIGGERS
 - NEW COPPER VANES FOR EXISTING VANE TO REPLACE TIP AND HAVE IT WATER COOLED IN THE COPPER
 - NEW MODULATIONS REQUIRED IN VANES
 - FEED WATER FROM TOP THROUGH ALUMINUM PART
 - OFC COPPER REQUIRED FOR THESE TIPS
 -