

57 MHZ RFQ Meeting Notes

Subject: STATUS

Date: 3/17/05

Attendees: PETER SUSHIL AL BRIAN

Action Items:

- \$3600 FOR NEW GUIDES ADDED AT END
 - \$2000 FOR MACHINING OF PARTS FOR GUIDES
- MOST NUTS ON HAND WILL PURCHASE THE ADDITIONAL ONES NEEDED
- LAYOUT IS COMPLETE DRAWINGS WILL PROGRESS FROM HERE
- HORSTS GROUP TO HELP ALIGN FOR EXTRACTION?
 - ADD FADUCIALS AS NEEDED TO ASSIST
- ANCHOR TO FLOOR AT TIME OF MOVING
- KRELL LABS COPPER PLATING OF 5 MILS IS \$2500 2X8X90
 - 4 PARTS TOTALING ~10000
 - MORE QUOTES COMING LATER
- MORE ROOM MAY BE AVAILABLE ON BACK SIDE TO PREVENT ROTATING THE VESSEL DURING REMOVAL
- AFTER POPING THE SEAL MAY OR MAY NOT MOVE EASILY A COME ALONG MAY NEED TO BE USED
- ADD TAPPED HOLES FOR EYE HOOKS ON CENTER OF BOTH PLATES
- TIP COOLING TO START AFTER DRAWINGS ARE COMPLETE

- TUNER
- CERAMASEAL HAD COMPLETED MOVE AND CAN QUOTE THE CERAMIC PARTS FOR TUNER

- 57 MHZ PARTS
 - MODIFY P.O. TO MATCH SEQUENCE OF MACHINING
 - 201 AGENT TO CALL FOR MODIFIED REQUEST

- FARADAY CAGE
 - WAITING FOR GO TO START MOVING AND INSTALLING