

**57 MHZ RFQ Meeting Notes**

Subject: RFQ STATUS

Date: 7/29/04

Attendees: PETER FRANK AL SUSHIL BRIAN

Action Items:

- DRAWING STATUS
- -Drawing for lifting fixture ready to go
- -Hardware purchased for fixture
- -Center ring under design for support during brazing
- -Do we need one on top?
- -Send PDF to Dale for lifting fixture
- -Can the Aluminim Drive loop be used for the initial Q tests
- 
- FABRICATION STATUS
- - Vanes shipped for deep hole drilling
- -due Sept 1st
- -Quads received
- -QA reports scanned from Kreis tool
- -Braze tests underway - second plug test
- -water plugs tubes and due Aug 20
- -Bagging parts not needed for initial parts
- -Bagging endcaps good idea
- 
- 
- 
- 
- 
- 
- 
-