

## Meeting Notes

Subject: General Status

Date: 9/24/04

Attendees: Peter Sushil Frank Al Brian

### Action Items:

- Fabrication Status
  - All 4 Quads are brazed
  - Vanes brazed Monday done thursday
  - stamped drawings for in-tolerance notice
  - Drive Coupler loop
    - loosen braze joint distances from each other
    - Bring copper out closer to the sst sleeve eliminate as much stainless as possible
    - E-mail to Dale and John early next week
  - ceramaseal has not responded to sst cuff
    - update schedule for design review being next thursday
    - Quote final machining and see about money
    - 
    -