

**57 MHZ RFQ Meeting Notes**

Subject: STATUS

Date: 9/9/04

Attendees: AL SUSHIL BRIAN PETER NICKOLAI JIM

Action Items:

- FABRICATION STATUS
  - NICKOCAI TO WATCH DELIVERY AND LOCATION OF PARTS
  - VANES TO SHIP MONDAY DELIVERY WILL BE ON TIME
  - VANE DIMENSIONS ARE VARIOUS IN AND OUT OF TOLERANCE
  - ENDCAPS WILL BE MOVED TO SHOPS A.S.A.P.
  - QUADS ARE IN INSPECTION
  - SHIPPING CRATES ARE READY FOR FINAL REVIEW
  - LIFTING FIXTURE IN SHOPS AND BEING ASSEMBLED
  -
- DRAWING STATUS
  - DRIVE LOOP
  - VACUUM
- WATER COOLING
- POWER DISIPATION FEW 100 WATTS
- NO SPARKING ALLOWED ALL ROUNDED CORNERS
- CONCEPTUAL DESIGN REVIEW NEXT WEEK THURSDAY
  - BRAZING AND CLEANING ON GOING FOR QUADS
  - 
  -