

RIA Status Meeting Notes

Subject: STATUS MEETING

Date: 8/31/2005

Attendees: PETER AL BRIAN SUSHIL

Action Items:

- 57 MHZ
 - TUNER OPTIONS WERE DISCUSSED TO FIT ALL OPTIONS REQUIRED
 - NEW FLANGE WAS DISCUSSED
 - BAL-SEAL OR HELICO-FLEX
 - VACUUM SEAL FLANGES FOR VERIFICATION WAS PRESENTED
 - DALE SIGNED OFF ON LARGE FLANGE FOR VACUUM CHECK
 - MAKE ANOTHER SET OF CRADLES THEN USE EXTRUDED ALUMINUM TO RAISE TO 76" BEAM HEIGHT
 - 350 LITER TURBO PUMP MOUNTED OF RFQ
 - DALE PRESENT DURING ASSEMBLY AND DISASSEMBLY AT WALCO
 - ASSEMBLED, MEASURED, DISASSEMBLED, THEN REASSEMBLED, AND REMEASURED

- -
 -
 -
 -
 -
 -
 -