

ID	Task Name	Start	Finish	Cost	March	April	May	June	July	August	September	October	November	December	January	February				
1	57 MHZ Assembly	Wed 3/10/04	Fri 2/25/05	\$199,107.00	[Summary bar]															
2	BRAZE TESTS	Wed 3/10/04	Mon 7/19/04	\$16,219.00	[Summary bar]															
3	MATERIALS	Wed 3/10/04	Mon 3/22/04	\$3,700.00	[Task bar]															
4	MACHINE / BRAZE / EVALUATE	Mon 3/22/04	Mon 7/19/04	\$12,519.00	[Task bar]															
5	MISCELLANEOUS	Fri 4/16/04	Tue 5/25/04	\$4,615.00	[Summary bar]															
6	MATERIAL CHEMICAL ANALYSIS	Fri 4/16/04	Tue 5/25/04	\$4,615.00	[Task bar]															
7	VANES	Fri 3/12/04	Mon 12/13/04	\$82,870.00	[Summary bar]															
8	MATERIAL PURCHASE	Fri 3/12/04	Fri 4/16/04	\$24,750.00	[Task bar]															
9	PRE-BRAZE MACHINING	Thu 6/17/04	Fri 9/10/04	\$13,320.00	[Task bar]															
10	BRAZE PLUGS	Mon 9/13/04	Thu 9/30/04	\$4,800.00	[Task bar]															
11	FINISH MACHINING	Fri 10/1/04	Mon 12/13/04	\$40,000.00	[Task bar]															
12	QUADRANTS	Thu 3/11/04	Tue 11/23/04	\$38,032.00	[Summary bar]															
13	MATERIAL PURCHASE	Thu 3/11/04	Mon 3/29/04	\$9,000.00	[Task bar]															
14	PRE-BRAZE MACHINING	Wed 4/28/04	Mon 7/19/04	\$4,232.00	[Task bar]															
15	BRAZE PLUGS	Mon 8/30/04	Tue 9/28/04	\$4,800.00	[Task bar]															
16	FINISH MACHINING	Wed 9/29/04	Tue 11/23/04	\$20,000.00	[Task bar]															
17	PLUGS / STUDS / TUBES	Tue 7/20/04	Mon 8/16/04	\$4,000.00	[Summary bar]															
18	MATERIAL AND MACHINE COMPLETE	Tue 7/20/04	Mon 8/16/04	\$4,000.00	[Task bar]															
19	BODY FLANGES	Thu 3/11/04	Fri 8/6/04	\$12,475.00	[Summary bar]															
20	MATERIAL	Thu 3/11/04	Fri 4/16/04	\$6,475.00	[Task bar]															
21	ROUGH MACHINING AND ANNEAL	Mon 5/24/04	Wed 7/14/04	\$2,000.00	[Task bar]															
22	FINISH MACHINING	Thu 7/15/04	Fri 8/6/04	\$4,000.00	[Task bar]															
23	END CAPS	Wed 6/2/04	Mon 8/23/04	\$10,746.00	[Summary bar]															
24	MATERIAL AND MACHINE COMPLETE	Wed 6/2/04	Mon 8/23/04	\$10,746.00	[Task bar]															
25	LIFTING FIXTURE	Mon 8/2/04	Fri 8/27/04	\$10,150.00	[Summary bar]															
26	MATERIAL AND MACHINE COMPLETE	Mon 8/2/04	Fri 8/27/04	\$10,150.00	[Task bar]															
27	HALF PERIOD ASSEMBLY	Fri 7/30/04	Fri 2/25/05	\$20,000.00	[Summary bar]															
28	BRAZE ALLOY	Fri 7/30/04	Fri 7/30/04	\$4,500.00	[Task bar]															
29	PRE-BRAZE MACHINING	Tue 12/14/04	Mon 12/27/04	\$3,000.00	[Task bar]															
30	BRAZE ASSEMBLY	Tue 12/28/04	Wed 1/26/05	\$5,000.00	[Task bar]															
31	FINISH MACHINING	Thu 1/27/05	Fri 2/25/05	\$7,500.00	[Task bar]															
32	DRIVE LOOP ASSEMBLY	Wed 9/8/04	Fri 10/29/04	\$0.00	[Summary bar]															
33	CONCEPT DESIGN REVIEW	Wed 9/8/04	Thu 9/9/04	\$0.00	[Task bar]															
34	ASSEMBLY MODEL FINAL DESIGN REVIEW	Fri 9/10/04	Thu 9/16/04	\$0.00	[Task bar]															
35	FINAL DRAWING APPROVAL	Fri 9/17/04	Thu 9/23/04	\$0.00	[Task bar]															
36	DRAWING QUOTATION	Fri 9/24/04	Thu 9/30/04	\$0.00	[Task bar]															
37	MANUFACTURING OF PARTS	Fri 10/1/04	Fri 10/29/04	\$0.00	[Task bar]															
38	TUNER ASSEMBLY	Wed 9/29/04	Tue 11/30/04	\$0.00	[Summary bar]															
39	CONCEPT DESIGN REVIEW	Wed 9/29/04	Thu 9/30/04	\$0.00	[Task bar]															
40	ASSEMBLY MODEL FINAL DESIGN REVIEW	Fri 10/1/04	Thu 10/7/04	\$0.00	[Task bar]															
41	FINAL DRAWING APPROVAL	Fri 10/8/04	Thu 10/21/04	\$0.00	[Task bar]															
42	DRAWING QUOTATION	Fri 10/22/04	Mon 11/1/04	\$0.00	[Task bar]															
43	MANUFACTURING OF PARTS	Tue 11/2/04	Tue 11/30/04	\$0.00	[Task bar]															
44	SUPPORT STAND	Wed 9/1/04	Thu 9/30/04	\$0.00	[Task bar]															
45	VACUUM PLUGS	Wed 9/1/04	Thu 9/30/04	\$0.00	[Task bar]															

Project: 57 mhz project schedule
Date: Fri 8/27/04

Task: [Blue hatched bar] Progress [Black bar] Summary [Grey bar] External Tasks [Green arrow] Deadline [Green arrow]

Split: [Dotted line] Milestone [Black diamond] Project Summary [Grey bar] External Milestone [Black diamond]