

**Drawing Review Meeting Notes 3-25-05**

Subject: STATUS

Date: 3/25/05

Attendees:

Action Items:

- TANK SUPPORT
  - FORMAL DRAWINGS NOT NEEDED
  
- SAMPLE STATION
  - ADD VALVE, BEAM TUBE AND STAND TO FRONT AND LABEL BY OTHERS
  - MECHANICAL COUNTER ON SHUTTER
  
- EXTRACTION TABLE
  - DRAWINGS COMPLETE AND GOING TO FRANK FOR QUOTE
  
- VANE COOLING TO START MONDAY
  - COATING BATH HAS NOT BEEN FOUND YET - FRANK STILL INVESTIGATING
  - COST MAY BE PROHIBITIVE TO COAT
  - CONCEPT IDEAS FOR TUESDAY IF POSSIBLE
  - TRY TO MEET WITH PETER ON TUESDAY INSTEAD OF THURSDAY NEXT WEEK
  -