

Drawing Review Meeting Notes

Subject: DRAWING REVIEW

Date: 3/15/05

Attendees: SUSHIL AL BRIAN

Action Items:

BRIAN

- REVISE POWER POINT FOR NEW LAYOUT
- KRISTA FOR BEAM STOP INFORMATION ASAP
- ADD MECHANICAL COUNTER TO SAMPLE PIECE
- TANK SUPPORT STILL NEEDED?
- PFD BY BEJAJA FIRST?
- 57 MHZ DRAWINGS OUT
 - STEPS FULLY DEFINED IN PO PRIOR TO RELEASE
 - VENDOR MEETINGS
- FINISH DRAWINGS FOR NEXT WEEK
- SAMPLE STATION
 - USE ONLY ONE SAMPLE AT A TIME
 - CONTROL TO EACH PIECE LATER
 - CYCLE COMPLETE WITH ONE PIECE THEN MOVE TO NEXT SAMPLE
 - ADD COUNTER TO SHUTTER TO MECHANICAL COUNT
- VACUUM LEAK DETECTION SENSORS TO TRIGGER VALVE?
- ADD VALVE TO BACK SIDE TO PROTECT VACUUM TO BEAM STOP
- GEORGE - SHUTTER PROJECT STILL ON HOLD WAITING CONTACT

AL

- MODELING 95% COMPLETE DRAWINGS WILL BE STARTED THIS WEEK
-