

## Drawing Review Meeting Notes

Subject: STATUS

Date: 3/8/05

Attendees: SUSHIL AL BRIAN

### Action Items:

- POWER PONT ALMOST READY FOR PRESENTATION
- NEW ABSORBER QUOTES ARE IN 12 WEEKS DELIVERY
  - ASK ABOUT QUOTE FROM OUR SHOPS
  - RELEASE FOR PURCHASE FROM KREIS TOOL
  - HOW MUCH TO EXPIDITE FROM KREIS TOOL
  - ASK CHRISTA FOR DETAILS OF THERE BEAM STOP
    - WATER COOLED?
  - DETAIL SUPPORTS FOR FABRICATION
  - MECHANICAL COUNTER ON SAMPLE ARM?
- TANK SUPPORT
  - WAIT UNTIL DETAILING ON ABSORBER COMPLETE
  - PROCESS FLOW DIAGRAM
- 57 MHZ RFQ DRAWING WAIT UNTIL AFTER WED.
  
- BEAM EXTRACTION TABLE
  - STROKE IS GOOD
  - STAND LAYOUT IN PROGRESS
  - TABLE WILL NEED ANCHORS TO KEEP FROM TIPPING DURING EXTRACTION
  - TRY TO AVOID TRIP HAZARD
  - LAYOUT READY FOR THURSDAY MEETING
  - DRAWINGS READY WEEK AFTER THAT