

Machine Studies

Schedule for Run2-4,2000

May 30th, 0800 - 1600

Time	Descriptions	Studiers	SRStatus
Tuesday, 05/16/00			
0800-1000	Set up age for gap voltage control	RF group	No beam
0800-1000	ISI work	ISI group	No beam
0800-1000	Zone B access for EWM checkout (start locking out Zone B first)	C. Yao	No beam
0800-1000	Zone D and E access for S35B:P1 bpm and diamond blade connection (close Zone E first if possible)	DIA and SRE groups	No beam
0800-1030	EPR0M replacement in SR power supplies (B:V3 and others)	PS group	No beam
1030-1330	Corrector glitches on S19AV2 Trim stability tests	PS group	Stored beam and injection
1330-1530	Converging beta lattice measurement	Sajaev	Stored beam and injection
1530-1600	Recover for User beam	OPS	Stored beam and injection