

Machine Studies

Schedule for Run1-2,2001

January 23, 0800 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 01/23/01		
0730-1000	Run PAR septum to remedy BESOCM noise issue (control access, no group loto, no loto for PAR kickers)	Banks Pietryla Mcnamara Gold	No beam
0800-1000	Repair 19ID shutter (Zone-C control access with switch gear loto)	Mohan	No beam
0800-0900	Check 14BM P2B cable connectors (Zone B control access with switch gear loto)	Hahne	No beam
0800-0830	Check waveguide/coupler interface alignment (control access with switch gear loto)	Nassiri Bromberek	No beam
0800-1030	Switch to RF3, and test	Nassiri Cours	No beam
0800-0900	Investigate S24/25 raw supply trips	Carwardine PS	No beam
0800-0900	Reboot bpm iocs	Lenkszus	No beam
0800-1030	Operator training	Ops	No beam
1030-1230	Low emittance lattice studies	Emery	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
1230-1330	S35 beta-function measurement	Emery	Stored beam and injection
1330-1430	Cerenkov detector timing	Emery	Stored beam and injection
1430-1530	Comission BM14/13 xbpm orbit feedback	Emery Singh	Stored beam and injection
1530-1600	Ready for User beam	OPS	Stored beam and injection