

Machine Studies

Schedule for Run2-2,2000

May 15th, 0800 - May 15th, 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 5/15/01		
0730-0930	Replace transistor on RFG-1 in linac.	Klick	No stored beam, no injection
0800-0900	Switch RF, MPS validation, and other checks.	RF	No stored beam
0800-0830	SR dipole topup interface calibration.	PS	No stored beam
0800-0900	Test a mapping database for DBPLDs	Lenkszus	No stored beam
0800-0900	New bitbus communication controller in IOCS1VP	Stein	No stored beam
0830-0930	S35ID and BM front end work. Trips MPS.	Mohan	No stored beam
0830-0930	Griswald flow meter work. Trips MPS	Putnam	No stored beam
0930-1000	Reboot test with beam	Dimonte	Stored beam and injection
1000-1230	SR lattice characterization	Emery	Stored beam and injection
1230-1430	Operator SR training	OPS	Stored beam and injection

Time	Descriptions	Studiars	SRStatus
1430-1530	Model independent analysis.	Borland Wang Sajaev	Stored beam and injection
1530-1600	User beam setup.	OPS	Stored beam and injection