

Machine Studies

Schedule for Run1-8,2003

March 18th, 0800 - March 18th, 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 03/18/03		
0800-1000	RF1 work	RF group	No beam
0800-0830	Strobe beacon replacement in LEUTL	Forrestal	ACCESS LEUTL
0800-0830	Replace STIII overcurrent device on BQF	Markovich	No beam
0830-0900	Remove the power monitor from 7BM PSS rack	Markovich	No beam
1000-1200	BPM tests	Singh Sun	Stored beam and injection
1200-1530	Datapool and Injection losses	Emery	Stored beam and injection
1530-1600	Prepare for user operation, low emittance, topup, singlets	Yao	Stored beam and injection