

Machine Studies

Schedule for Run3-2,2003

October 6th, 1600 - October 7th, 0800

Time	Descriptions	Studios	SRStatus
Monday, 10/06/03			
1600-1615	Collect Xbpm data for present lattice.	OPS Singh	Stored beam, no injection
1615-1815	Troubleshooting and repair of 8ID PSS and 9ID EPS. Dipole and RF need to be turned off as ACIS may trip.	Behrndt	No beam
1615-1900	S9A:H3 work. Parasitic to PSS troubleshooting and operator training. May need 15 minutes to test the corrector at the end.	Pietryla PS group	
1815-2000	Operator requalification.	Flood	Stored beam and injection
2000-2100	Lattice adjustmnet for 0+23 singlets	Sajaev	Stored beam and injection
2000-2100	S35B:P1 investigation and repair. Parasitic to lattice adjustment.	Erwin Lill	Stored beam and injection
2100-2400	Various software testing	Emery	Stored beam and injection
Tuesday, 10/07/03			

Time	Descriptions	Studiars	SRStatus
0000-0700	Orbit recovery	Singh Decker	Stored beam and injection
0700-0800	Prepare for user beam, lower emittance, 0+23 singlets with cogging.	CY Yao	Stored beam and injection