

# Machine Studies

## Schedule for Run3-9, 2003

November 25th, 0800 - November 25th, 1600

Time	Descriptions	Studios	SRStatus
<b>Tuesday, 11/25/03</b>			
0800-0815	Record XBPM data for user orbit	OPS	SR Beam
0800-1000	Linac Operator training	Forth	No Injector
0800-1000	Test fix for PC/VME MXI in IOCBBPM1	Lenkszus	No Injector
0800-1000	Booster Dipole PS training	Seglem	No Injector
0815-1000	Remove S31 trim PSs	McNamara	No Beam
0815-0915	Troubleshoot Rad Monitor 21ID communication problem; reboot IOCS21&23VP	Gunderson	No Beam
0815-0915	Install P0 Interface at S33&35	Diag	No Beam
0815-0915	Replace DCM card @9BM; affects EPS	Behrndt	No Beam
0815-0915	Spread out MSI & CMPSI Boards at RTFB IOCs in S5, 11, 17, 19 & 21	Gold	No Beam
0830-0930	Replace 3ID DS Encoder under a working warm procedure & SR Dipole PS LOTO'd	Grimmer	Access Zone A
1000-1030	Recover equipment and refill the SR	OPS	Recovery
1030-1330	Bunch purity vs 12th harmonic tuner current study.	Sereno	Stored beam and injection
1130-1330	100mA beam steering around sector 36 RF cavities. Parasitic to Bunch purity.	Emery RF	Stored beam
1330-1430	RTFB rebooting tests.	Emery Lenkszus	Stored beam and-injection

<b>Time</b>	<b>Descriptions</b>	<b>Studiars</b>	<b>SRStatus</b>
<b>1430-1530</b>	<b>Xbpm feedforward</b>	<b>Singh Decker</b>	<b>Stored beam and injection</b>
<b>1530-1600</b>	<b>Ready for 0+24X1 fill pattern, low emit- tance, TopUp</b>	<b>OPS</b>	<b>Stored beam and injection</b>