

Machine Studies

Schedule for Run04-2, 2004

February 2th, 1600 - February 3rd, 0800

Time	Descriptions	Stuinders	SRStatus
Monday, 2/2/04			
1600-1615	Record XBPM data for user orbit	OPS	Stored beam and injection
1615-1715	bpm database for 24 bunch fill	Singh Decker	Stored beam and injection
1715-1800	Re-measure response matrix	Yao	Stored beam and injection
1800-2100	Xbpm alignment (parasitic)	Hahne	
1800-2400	ID xbpm feedforward	Decker Singh	Stored beam and injection
Tuesday, 2/3/04			
0000-0300	Beta function correction, close gaps and check X-ray BPM data	Sajaev	Stored beam and injection
0300-0500	Ring energy aperture measurement	Borland Emery	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
0500-0700	IS1 leakage field compensation	Borland Emery	Stored beam and injection
0700-0800	Ready for 0+24X1 fill pattern, low emittance, TopUp	OPS	Stored beam and injection