

Draft Machine Studies

Schedule for Run01-4, 2004

February 17th, 0800 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 2/17/04		
0800-0815	Record XBPM data for user orbit	OPS	Stored beam and injection
0800-1000	PAR Operator training (injection possible)	Klimowych	No Injection
0815-0930	Software test with beam (parasitic)	Emery	Stored beam only
0815-0930	Collect rfbpm dcpscope data (parasitic)	Singh	Stored beam only
0930-1000	Test mod to real-time feedback software to force local loops to be "Closed" on feedback ioc power cycle or reboot.	F. Lenkszus	Stored beam only
1000-1200	Install corrected lattice	Sajaev	Stored beam and injection
1200-1400	Energy aperture measurement	Borland	Stored beam and injection
1400-1530	Xbpm feedforward	Singh Decker	Stored beam and injection
1530-1600	Ready for 0+24X1 fill pattern, low emittance, TopUp	OPS	Stored beam and injection