

# Machine Studies

## Schedule for Run01-6, 2005

March 7th 1600 - March 8th 0800

Time	Descriptions	Studios	SRStatus
<b>Monday, 3/7/05</b>			
1600-1605	Collect BPM orbit data	Ops	Stored Beam & Injection
1605-1620	Reboot iocs35vp and iocruncontrol	Varotto	Stored Beam & Injection
1605-1730	Energize Corona Test Set in High-Voltage Test Cage. Parallel to PAR work.	Cours/ Hillman	Stored Beam & Injection
1630-1830	Setup reference file for PAR rf #1. Bunch cleaning setup. Several SR injections required. Parallel to Corona test set work.	Yao	Stored beam & injection
1830-2200	BPM database for 24 singlets and collect ID feedforward.	Singh	Stored beam & injection
2200-0000	New bunch pattern study.	Borland Emery Sajaev Harkay	Stored beam & injection
<b>Tuesday, 3/8/05</b>			
0000-0300	New bunch pattern study (continued).	Borland Emery Sajaev	Stored beam & injection
0300-0600	Corrector resolution effect on RTFB.	Lenkszus Emery	Stored beam & injection
0600-0700	SR training	D. Glenn	Stored Beam & Injection
0700-0800	Prepare for user beam	Ops	Stored Beam & Injection