

Machine Studies

Schedule for Run02-9, 2005

July 26th 0000 - July 26th 0800

Time	Descriptions	Studios	SRStatus
	Tuesday, 7/26/05		
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0230	OPEN		
0230-0530	BPM studies	Bui	Stored Beam & Injection
0530-0630	Replace Blower on RF5 Klystron Garage	RF Group	No injection
0530-0630	Set-up diagnostics on B:IK:PS	P.S. group	No injection
0630-0700	Complete SR Qualification Test	Grodecki	Stored Beam & Injection
0700-0800	Prepare for User Beam, 0+24*1 Top-Up	OPS	Stored Beam & Injection