

Machine Studies

Draft Schedule for Run02-12, 2006

August 15th 0800 - August 16th 0800

Time	Descriptions	Studios	SRStatus
Tuesday, 8/15/06			
0800-0810	Collect BPM orbit data	OPS	Stored Beam & Injection
0810-0900	23BM end to end test	Nguyen	No Beam
0900-1100	SR training.	S. Flood	Stored Beam & Injection
1100-1500	21ID shielding verification.	Salazar	Stored Beam & Injection
1500-1800	Orbit setup for 1296 bunches operation.	Singh	Stored Beam & Injection
1800-2000	Investigate xbpm noise.	Hahne	Stored Beam & Injection
2000-2200	Further tests of corrector feedforward	Emery	Stored Beam & Injection
2200-2400	Cross-plane response measurement using RTFB.	Emery Xiao	Stored Beam & Injection
Wednesday, 8/16/06			
0000-0300	Bunch length measurement vs current and RF voltage.	Sajaev	Stored Beam & Injection
0300-0500	PAR requalification.	Gagliano	No Injection
0500-0630	Booster training.	Poncin	Limited Injection
0300-0630	Xbpm studies. Parallel to training.	Decker	Stored beam
0630-0800	Prepare for user Beam	OPS	Stored Beam & Injection