

# Machine Studies

## Schedule for Run03-3, 2006

October 17th 0800 - October 18th 0800

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
<b>Tuesday, 10/17/06</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Investigate/repair 31-ID SS	Banks	Zone E Access
0810-0930	Investigate bad current readback on PTB:Q7	Donkers	No Injector available
0810-0930	Reboot all RTFB IOCs	Lenkszus	No Beam
0810-0900	Replace pump system controller (S31/32)	Swetin	No Beam
0810-0900	Investigate sideband noise problem	Horan	No Beam
0900-1000	Remove Device from Configuration PEM testing	Shang/ Schroeder	Stored Beam
1000-1100	RF source measurement effects	Horan	Stored beam & Inj.
1000-1100	Kicker/Septum shutdown PEM testing	Soliday/ Schroeder	Stored beam
1100-1200	Shielding verification 14-ID-B (50mA)	Salazar	Stored beam
1200-1400	SR training (0800-1500)	Poncin	Stored Beam & Injection
1400-1900	BPM Studies	Singh/ Decker	Stored Beam & Top-Up
1900-2300	Tune and Chromaticity Scans for Emittance Fluctuations	Emery/ Sajaev	Stored Beam & Inj.
2300-2400	TBA	Sajaev	Stored Beam & Inj.
<b>Wednesday, 10/18/06</b>			
2400-0300	TBA	Sajaev	Stored Beam & Inj.

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
<b>0300-0700</b>	<b>Characterization of 35-BM pinhole cameras</b>	<b>Yang</b>	<b>Stored Beam</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>