

# Machine Studies

## Schedule for Run03-9, 2006

November 28th 0800 - November 29th 0800

Time	Descriptions	Studios	SRStatus
<b>Tuesday, 11/28/06</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1100	LEUTL PS testing	Hillman	No Injection
0830-1200	PC gun measurement	Pasky	Access Linac
0810-1200	Replace L3 klystron	RF group	No Injection
0810-1000	SR PS troubleshooting	Puttkammer	No Beam
0810-1000	Replace IK4 Thyatron flow sensor/board	PS Group	No Beam
1100-1300	SR requalification	Schroeder/ Grodecki	Stored Beam & Injection
1200-1330	Perform adjustments on the RF2 and RF4 circulators (Dump & fills)	RF Group	Stored Beam & Injection
1330-1500	SR training	Poncin	Stored Beam & Injection
1500-1600	BPM tests using ID and BM steering for whole ring	Erwin/ Emery/ Shang	Stored Beam & Injection
1600-1900	CPU correction	Emery	Stored beam
1900-2200	FF correction	Emery	Stored beam & Inj.
2200-2400	Multibunch instability studies	Harkay	Stored beam & Inj
<b>Wednesday, 11/29/06</b>			
0000-0400	Multibunch instability studies	Harkay	Stored beam & Inj.
0400-0500	Open		

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
<b>0500-0700</b>	<b>Test BPMS</b>	<b>Singh/Sun</b>	<b>Stored Beam</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>