

# Machine Studies

## Schedule for Run02-2, 2008

June 17th 0800 - June 18th 0800

Time	Descriptions	Studiers	SR Status
<b>Tuesday, 6/17/08</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
1000-1030	Reboot interleaving DSPs	Puttkammer	No Injection
1000-1030	Reboot ioclibpm2	Pietryla	Limited Injection
1100-1200	Install guard over RF test stand emergency entrance enclosure	Hogrefe	No Beam
1000-1130	Troubleshoot rf2 power phase loop problem	Waldschmidt	No Beam
1130-1200	Switch from RF-2 to RF-3	Waldschmidt	No Beam
1000-1200	Replace Cherenkov boards S1, 3 & 5	Yang	No Beam
1000-1200	Linac reconfiguration.	Pasky Sereno	No injection
1200-1600	Monopulse BPM timing scans.	Decker Sajaev	Stored Beam & Injection
1600-2000	Xbpm studies.	Decker	Stored Beam & Injection
2000-2400	Measure HOM spectrum.	Harkay	Stored Beam & Injection
<b>Wednesday, 6/18/08</b>			
0000-0300	Test PAR 300 MeV injection.	Yao Sereno	No injection
0300-0600	P0 feedback study.	Yao	Stored Beam & Injection
0600-0700	Investigate PAR timing problem.	Yao	No injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection