

Machine Studies

Draft Schedule for Run02-11, 2009

August 11th 0800 – August 12th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, August 11, 2009		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1100	Thermal images Zone C PS	Puttkammer	No Beam
0900-1100	Update external clock RTFB cards	Sun, Lenkszus	No Beam
0900-1100	Investigate FBM100 mapping issues	Grelick	No Injection
0930-1200	Inspect and configure BLM cable to transmit fast signal from S2 to S35 (small chance Zone E access may be needed)	Gold, Yao	Access Zone F & Zone A
1200-1230	Recover from access	OPS	Stored beam & injection
1230-1300	Test addition of FPGA BPMs in Transfer BPM errors to setpoints PEM	Shang/ Schroeder	Stored beam
1300-1500	Injector training (09-15)	Weyer	Limited Injection
1300-1700	Study the influence of external clocks on the ac data at rack 01-04, 05-04 and 25-04	Xu/ Lenkszus/ Erwin/ Sun/ Decker	Stored beam & occ. injection
1700-2100	commission the loss monitor cable connection (singlet needed)	Yao	Stored beam
2100-2400	Switch to 324 singlets and recover orbit	Sajaev	Stored beam & injection
	Wednesday, August 12, 2009		
0000-0100	Switch to 324 singlets and recover orbit	Sajaev	Stored beam & injection

0100-0630	OPEN		
0630-0800	Prepare for user Operations	Ops	Stored Beam & Injection