

Machine Studies

Draft Schedule for Run01-2, 2010

February 9th 0800 - February 10th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, February 09, 2010			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1000	Troubleshoot iocs25fb	Lenkszus	No Beam
0900-1100	CPU IOC reboot /slew rate adjustment	Smith/Deriy	No Beam
0900-1100	Swap S17AS3, troubleshoot BTS:AH1, replace dump resistor on SR 4:5 T2	Puttkammer	No Beam
0900-1100	Reboot ioclet2bpm and test iocConsole	Pietryla	No Beam
Wednesday, February 10, 2010			
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection