Machine Studies Schedule for Run02-9, 2010

July 26th 0800 - July 28th 0800

Time	Descriptions	Studiers	SR Status
	Monday, July 26, 2010		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1300	Continue parallel klystron testing	Horan	No Beam
0930-1000	Switch from PW pump 534 to 533	Wright	S35 & 36 PS at 0
0930-1230	Restore S29 bellows to original position	Hoyt	Access Zone E
1230-1300	Restore SR opration.	OPS	Stored Beam & Injection
1300-1500	Investigate BPM gains.	Sajaev Shang	Stored Beam & Injection
1500-1900	Setup RHB lattice.	Sajaev Xiao	Stored Beam & Injection
1900-2400	Orbit switch.	Xiao	Stored Beam & Injection
	Tuesday, July 27, 2010		
0000-0800	OPEN		
0800-1600	Test RF-1 UVC controls	Trento	No Impact
0800-1000	Investigate beam loss during IOCRF3HVPS reboots.	OPS DiMonte	Stored Beam & Injection
1000-1400	Test new booster ramp.	Yao	Occasional injection
1400-1800	Test booster ramp on/off with topup.	Yao Shang Wang	Stored Beam & Injection
1800-2400	BPM studies.	Decker	Stored Beam & Injection

	Wednesday, July 28, 2010		
0000-0630	OPEN		
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection