

Machine Studies

Schedule for Run01-10, 011

April 5th 0800 – April 6th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, April 05, 2011			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1100	B:BM output filter testing	Feng	No Injection
0900-1100	Magnet readback repair (zones D & E)	Puttkammer	No Beam
0900-1100	Linac training (09-15)	Bogdan	Limited Injection
0930-1130	Replace failed blower at S38	Morrison	Access Zone F
1000-1100	Troubleshoot BPLD circuit at 32ID	Grimmer	Access Zone E
1000-1100	Take pictures of the ID chamber, cables, support, and hardware	Erwin	Access Zone E
1130-1200	Recover SR systems S32 BPLD validation	OPS/Bui	Stored Beam & Injection
1200-1400	Booster injection response measurement	Yao	Booster injection
1400-1600	P0 feedback script test. 24-singlets or single bunch	Yao, Shang	Occ. injection
1600-2000	Xbpm alignment work	Decker, Hahne	Stored beam & injection
2000-2400	Study coherent damping in the storage ring	Harkay	Stored beam & injection
Wednesday, April 06, 2011			
0000-0200	Study coherent damping in the storage ring (continued)	Harkay	Stored beam & injection
0200-0700	Coupling correction algorithms study	Sajaev	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection