

Machine Studies

Schedule for Run02-6, 2011

July 4th 0800 - July 5th 0800

Time	Descriptions	Studiers	SR Status
Monday, July 4, 2011			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	SR Requalification	Weyer/ Ronzhin	Stored Beam & injection
1000-1200	check close-loop accumulation limit for hybrids	Yao	Stored Beam & Inj.
1200-1400	Test tuner feedforward new application	Yao/Harkay	Stored beam & inj.
1400-1700	Single bunch accumulation limit	Harkay	Stored beam & inj.
1700-2300	OPEN		
2300-2400	complete RHB setup	Sajaev	Stored beam & inj.
Tuesday, July 5, 2011			
0000-0100	complete RHB setup (continued)	Sajaev	Stored beam & injl
0100-0300	investigate hybrid current drop-outs	Sajaev	Stored beam & inj.
0300-0500	BPM offset measurements	Sajaev	Stored beam & inj.
0500-0700	Injector training (23-07)	Bogdan	Limited Injection
0600-0700	Investigate phase loop locking problem at RF2	RF Group	No beam
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection