



Machine Studies

Draft Schedule for Run03-11, 2016

December 19th 0800 – December 20th 0000

Time	Descriptions	Studios	SR Status
Monday, December 19, 2016			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	L2 scope calibration and power monitor work	Smith	No Impact
0810-1000	sddscontrollaw with filter (simth predictor)	Emery, Shang	Stored beam & occ. inj
1000-1400	Change rf station water temperatures and measure beam with Dimtel instrumentation	Harkay, Emery, Berenc, Wienands, Nassiri	Stored beam & inj.
1400-1600	Realign S27 ID GRID and test GRID interpolation software	Yang	Stored beam & inj.
1600-2200	IBS studies sector 27	Sereno, et al	Stored beam & occ. inj.
2200-2400	Gentle shutdown of storage ring	OPS	No Beam
Tuesday, December 20, 2016			
0000-0600	LOTO and prepare for opening of Storage Ring and Booster	OPS/FMS/HP	No Beam
0800-2400 (Wednesday)	Linac conditioning	RF Group	No Injection

	Thursday, December 22, 2016		
0000-0730	Linac conditioning	RF Group	No Injection
0800-0810	Linac open for access	OPS/HP	