

Machine Studies

Draft Schedule for Run01-10, 2020

March 30th 0800 – March 31st 0800

Time	Descriptions	Studios	SR Status
Monday, March 30, 2020			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Gap Scans and update IDGapFF look-up tables	Sereno	Stored Beam & Injection
1000-1300	Injection into 324 bunch pattern.	Emery, Sajaev	Stored Beam & Inj.
1300-1400	Repair L1 +15V P.S.	RF Group	No injection
1400-1700	Look into TFB difficulties with hybrid and other bunch pattern	Emery, Yao	Stored Beam & Inj.
1700-1730	Test change to Remove Device from RTFB PEM	Shang	Stored Beam & Inj.
1730-1930	Storage ring training(1500-2300)	Weyer/Orne	Stored beam & Inj.
1930-2400	6 GeV lifetime and stability studies.	Borland`	Stored beam & Occ. Inj.
Tuesday, March 31, 2020			
0000-0130	6 GeV lifetime and stability studies.	Borland`	Stored beam & Occ. Inj.
0130-0330	Injector training (23-07)	Berg/Grodecki	Stored Beam & Injection

0330-0700	OPEN		
0700-0800	Prepare for User beam (324 singlets top-up)	OPS	Stored Beam & Injection