

# Machine Studies

## Draft Schedule for Run01-3, 2020

February 10th 0800 – February 11th 0800

Time	Descriptions	Studiers	SR Status
Monday, February 10, 2020			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
1000-1330	Laser alignment	Dooling	Access Linac
1100-1200	S38 scraper measurements	Stevens	Acces Zone F
1100-1200	Remove failed EMI PS from L4	RF Group	No Injection
1330-1400	PAR RF measurements	Bromberek	Access PAR
1400-1430	Recover from accesses	OPS/FAC	No beam
1430-1730	testing TFB vertical loop with 24 singlet fill pattern	Yao, DiMonte	Stored beam & injection
1730-1930	Linac training (15-23)	LaBuda/Kimbro	Stored Beam & Injection
1930-2130	Test 35ID:P1 for use in orbit recovery	Yang/Xiao	Stored Beam & Injection
2130-2400	Axis injection experiment	Xiao	Stored Beam & inj.
Tuesday, February 11, 2020			

<b>0000-0130</b>	<b>Axis injection experiment (cont)</b>	<b>Xiao</b>	<b>Stored Beam &amp; inj.</b>
<b>0130-0530</b>	<b>gas scattering lifetime measurements</b>	<b>Calvey, Borland, Emery</b>	<b>Stored beam &amp; inj.</b>
<b>0530-0700</b>	<b>OPEN</b>		
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>