

Machine Studies

Draft Schedule for Run03-5, 2020

November 2nd 0800 – November 3rd 0800

Time	Descriptions	Studios	SR Status
Monday, November 2, 2020			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	SR Gaps scans	Hahne	Stored Beam & Injection
1000-1100	S39 shielding inspection for APS-U	Harkay, Wienands	Access Zone F
1130-1330	SR console testing	Schroeder/Berkland	Stored Beam & Injection
1330-1430	Test new topup monitor Pvs	Sereno	Stored Beam & Injection
1430-1730	S27 Feedback Controller corrector step response measurement	Sereno, et al.	Stored Beam & Injection
1730-2130	S25ID XBPM study	Yang, et al.	Stored Beam & Injection
1800-2000	PAR training (15-23)	Ronzhin/Kimbro	Limited Injection
2130-2230	Test booster rf scan script	Harkay/Shang	No Beam
2230-2400	Sextupole-based BPM offset measurement	Sajaev	Stored Beam & Injection
Tuesday, November 3, 2020			

0000-0230	Sextupole-based BPM offset measurement	Sajaev	Stored Beam & Injection
0230-0500	IEX perturbation measurement	Xiao	Stored Beam & Injection
0500-0700	Measure MPS dump orbit signatures	Emery	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection