

# Machine Studies

## Draft Schedule for Run02-8, 2021

July 19th 0800 – July 20th 0800

Time	Descriptions	Studios	SR Status
Monday, July 19, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1400	APS-U Booster RF setup	Weinands et al	Limited Injection
1400-1530	Gas experiment leakage set up	Hoyt	Access Zone E
1400-1500	RF waveguide switch	RF Group	No Beam
1530-1800	Redo BTS response measurement	Yao/Shang	Limited Injection
1800-2400	Gas Injection Study	Calvey et al.	Stored Beam & Injection
Tuesday, July 20, 2021			
0000-0500	Acceptance testing with beam for Sparks+rf switch	Sereno/Cheng/ Brill	Stored Beam & Injection
0500-0630	Open		
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection