

# Machine Studies

## Draft Schedule for Run01-8, 2022

March 21st 0800 – March 22nd 0800

Time	Descriptions	Studiers	SR Status
Monday, March 21, 2022			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1000	Fill 100 mA hybrid in SR	Ops/Emery	Stored Beam & Injection
1000-1100	Steering for extra BPLD margin (3ID) plus punch down C:H1 magnets	Emery	Stored Beam & No Injection
1030-1130	Investigate PAR dipole trip	Puttkammer/ Wright	Access PAR
1130-1330	Injector training	Hotham/Ronzhin	Stored Beam & Limited Injection
1330-1630	PAR tune measurement and bunch cleaning investigation	Yao, Shang	Stored Beam & Limited Injection
1330-1530	SR training, Dimtel setup with 1 mA	Emery Yipeng	Stored Beam & Limited Injection
1630-1830	Checkout of beam booster bypass dump	Wootton	Stored Beam & No Injection
1830-2330	RG1 studies	Yin-e, Fystro	Stored Beam & No Injection
2330-2400	Linac tests	Kuklev	Stored Beam & No Injection
Tuesday, March 22, 2022			
0000-0700	Linac tests	Kuklev	Stored Beam & No Injection

<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>
------------------	------------------------------	------------	------------------------------------