

ARGONNE NATIONAL LABORATORY

INTRA-LABORATORY MEMO

February 25, 2004

TO: K. Belcher, A. Boron, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, J. Hawkins, P. McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT: Generation-3 Meeting Minutes for February 25, 2004

Absent: J. Carwardine, J. Hawkins

- The internal review has been scheduled for March 9, 2004.
- All documents that are defined need to have WBS numbers assigned to them.
 - Roy needs to sit down with everyone and come up with official titles for each of the documents.
 - All titles have to match DCC title page.
- Roy and John S. have gone through the fault list and made some minor changes.
- Van
 - Software design specification is about 30% complete.
 - Validation document has been posted on the web.
 - Waiting for the Fault list to be completed.
- Anne
 - Software design
 - Use same format for Chain A & B, functions should be identical.
 - Machine specific: Specific to that processor.
 - 99% of document will be identical for systems.
- Phil:
 - Cabling: Need to select cables, field termination.
 - The group does not feel there is a need to select different colored cables; they will all be labeled.
- John F:
 - Started BICR.
- John S.:
 - Fault list will be posted by Monday.
- Ken:

- Has been working with Roy.
 - PC board needs to be created smaller. The board needs to measure 22 x 16. Currently, our board is double that size.
 - Need to figure out what kind of connectors we are going to use.
- Functional Description is complete; this will be posted on Friday.
- ICD's still need a lot of work. Roy needs drawings.
- Presentation Material: Roy is working on.
- A discussion was held on the test cart configuration.