

Resource Evaluation Group (REG) Action Items

ID	Task	Assignee	Date Assigned	Due Date	Status	Dated Completed	Comments
68	Update REG process documents (workflows, procedures,	Cross, Julie	2/15/2017		IN PROGRESS	1/16/19 - This is a long-term process.	
95	Send a vetting report for the first phase of the solid state amplifier project, and it will be moved to work in progress status in ServiceNow, treating it as an in-group project for RF, basically M&S.	Pile, Geoff	9/20/2018		ASSIGNED	1/16/19 - Pile made presentation at REG meeting (APS_2028861)	
96	Set up meeting with Harkay, Borland, Decker and others to understand the full scope of injector diagnostics work in advance of the dark period. Could this be a topic for Ops Directorate?	Cross, Julie Pile, Geoff	12/19/2018		ASSIGNED		
99	Follow up on APS-U ERA.	Connatser, Rob	12/19/2018		ASSIGNED	1/16/19 - There is not an ERA yet; it is a work in progress.	