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JOB DESCRIPTION REQ ENGINEER AUDIT TECHNICIANS 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12

LINAC
Install ion pump controllers L1   (12) 31392 Mark Hoyt Wayne, Cheri 8 8 8 8 8
Install ion pump controllers L2   (11) 31392 Mark Hoyt Wayne, Cheri 10 10 8 8 10
Replace all SF6 switches 31394 John Z Mark Wayne, Cheri 10 10
Install LOTO isolation valves for SF6 31395 John Z Mark Wayne, Cheri 10 10
Remove waveguide Wayne, Cheri 8

PAR

BOOSTER
Replace all vacuum valve air solenoids 31382 Try John Z Bob, Cristen 8 10

STORAGE RING Zones A through E
Remove install SCU0 sector 6 31405 John Z Mark Wayne, Cheri, Bob, Cristen 8 8 8 8 8
Install snubbers sectors 23, 24 31408 Hoyt Try Raul, Jack, Scott, Kevin 8 8 8 8 8 8 8 8 8 10 10 10 8 8 10 10 10 10 10 8
Install snubbers sectors 23, 24 31408 Hoyt Try Raul, Jack, Aaron, Guy 10 10 10 8 8 10 10 10 10 10 8
Install 5 pneumatic boxes 8ID, 31ID, 14ID. 31414 Hoyt Try Bob, Cristen 10 10 10 8 8
Leak check storage ring 31221 Try Mark Kevin, Scott 10 10 10 8 8 10 10 10 10 10 8
Leak check all front ends 31220 Try Mark Kevin, Scott 10 10 10 8 8 10 10 10 10 10 8
Cycle all turbos 31406 Hoyt John Z Bob, Cristen 10 10 10
Storage ring MPS validation 31381 Try Mark Bob, Cristen 10 8
Repair valve cables 31407 John Z Try As avialable
Vat chassis evaluation 21ID 31383 Joe, Try

STORAGE RING Zone F
Repair flag actuator BTS5 31412 Hoyt Mark Bob, Cristen 10
Install scraper 37 31483 Hoyt John Z Aaron, Guy 10 10 10 8 8

LEUTL

CLOSE STORAGE RING AND FRONT END VALVES 6:00 A.M. 12/20/12 Bob, Raul
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